Remaining Work for Beta Phase

1. Design and Prototyping Completion

- Implement feedback from initial user testing on the prototype.
- Ensure consistency in design elements and branding throughout the app.

2. Development Tasks

- Complete backend-end development for data handling, such as should complete the Rate Training Offers and Recommended Offers pages.
- Handle the API problem.

3. Testing and Quality Assurance

- Conduct thorough unit testing for all individual components.
- Perform integration testing for end-to-end functionality.
- Address and debug any issues or bugs identified during testing.
- Ensure app usability and performance meet established standards.

5. Beta Testing and Feedback Collection

- Set up a beta testing program for a select group of users.
- Collect feedback from beta testers on usability, bugs, and suggestions.
- Analyze feedback to prioritize and implement necessary improvements before the final launch.

7. Risk Assessment and Mitigation

- Review and update risk assessment for the beta phase.
- Implement additional measures to mitigate identified risks.
- Plan for contingencies in case of unexpected issues during beta testing.